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ESTIMATE RUN 11/06/2012

ESTIMATE SUMMARY 14:53:45

CONTID: C18864         ESTIMATE NO: 0002 PROG 2005

PCN: 18864-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS VM SIGNS ON I-25 AND C470 PERCENT TIME:

PROJECT NO: ITSSW01-236                   

ITS VM SIGNS ON I-25 AND C470

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 10/31/2012 DATE TIME STARTED 09/24/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 08/02/2012 DATE WORK BEGAN

 DATE AWARDED 08/13/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/14/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 09/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 614,174.84 PARTICIPATING $ $ 104,713.29

AWARD PROJECT AMT: 551,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,577.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.78

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.93%

448,759.05

104,713.29

104,713.29

102,135.99

$

$

$

$

165,415.79

0.00

165,415.79

0.00

165,415.79

-4,049.03

0.00

161,366.76

0.00

AMOUNT DUE 161,366.76 102,135.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,135.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER

38.0 TIME ALLOW: 12/4/2012 ??:??:??

ORIG TIME ALLOW: 12/4/2012 ??:??:??
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PCN: 18864-BID    ESTIMATE RUN 11/06/2012

PROJECT: ITSSW01-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 2.000

0.000

203-01597  
 

200.000

HOUR

1.10000 2.202.000

0.00

0010 Erosion Log 245.000

0.000

208-00005  
 

245.000

LF  

4.29000 1,051.05245.000

0.00

0015 Gravel Bag 40.000

0.000

208-00034  
 

100.000

LF  

3.49000 139.6040.000

0.00

0020 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

140.00000 280.002.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

30.00000 0.000.000

0.00

0030 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

10.000

HOUR

93.00000 186.002.000

186.00

0035 *Erosion Control Supervisor 11.500

7.500

208-00205  
 

40.000

HOUR

69.00000 1,311.0019.000

517.50

0040 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

13.000

403-00720  
 

15.000

TON 

230.00000 2,990.0013.000

2,990.00

0045 *Drilled Caisson (48 Inch) 61.000

0.000

503-00048  
 

61.000

LF  

375.00000 22,875.0061.000

0.00

0050 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

20.00000 3,000.00150.000

0.00

0055 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

805.00000 805.001.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 11/06/2012

PROJECT: ITSSW01-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,456.00000 2,456.001.000

0.00

0065 *2 Inch Electrical Conduit (Bored) 475.000

784.000

613-00206  
 

1,259.000

LF  

7.31000 9,203.291,259.000

5,731.04

0070 2 Inch Electrical Conduit (Plastic) 552.000

75.000

613-01200  
 

1,600.000

LF  

3.45000 2,163.15627.000

258.75

0075 Pull Box (30"x48"x24") 2.000

3.000

613-07040  
 

5.000

EACH

1,160.00000 5,800.005.000

3,480.00

0080 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

2.000

EACH

1,645.00000 3,290.002.000

0.00

0085 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

2.000

EACH

128,119.00000 0.000.000

0.00

0090 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

2.000

EACH

43,000.00000 0.000.000

0.00

0095 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

6.000

614-72884  
 

6.000

EACH

10,075.00000 60,450.006.000

60,450.00

0100 Telemetry (Field) 0.000

2.000

614-86105  
 

2.000

EACH

1,365.00000 2,730.002.000

2,730.00

0105 Closed Circuit Television Pole 0.000

3.000

614-87325  
 

4.000

EACH

2,145.00000 6,435.003.000

6,435.00

0110 *Mobilization 0.250

0.350

626-00000  
 

1.000

L S 

46,580.00000 27,948.000.600

16,303.00
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PCN: 18864-BID    ESTIMATE RUN 11/06/2012

PROJECT: ITSSW01-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 21.500

0.000

630-00000  
 

200.000

HOUR

21.00000 451.5021.500

0.00

0120 *Traffic Control Management 6.000

13.000

630-00012  
 

70.000

DAY 

230.00000 4,370.0019.000

2,990.00

0125 *Construction Traffic Sign (Panel Size B) 6.000

1.500

630-80342  
 

40.000

EACH

52.00000 390.007.500

78.00

0130 *Construction Traffic Sign (Panel Size C) 4.000

1.000

630-80343  
 

10.000

EACH

64.00000 320.005.000

64.00

0135 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

2.000

EACH

1,150.00000 575.000.500

0.00

0140 *Portable Message Sign Panel 1.000

0.000

630-80359  
 

10.000

DAY 

144.00000 144.001.000

0.00

0145 *Traffic Cone 40.000

0.000

630-80380  
 

300.000

EACH

8.05000 322.0040.000

0.00

0150 *Mobile Attenuator 1.000

0.000

630-85041  
 

70.000

DAY 

58.00000 58.001.000

0.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 18864-BID    ESTIMATE RUN 11/06/2012

PROJECT: ITSSW01-236                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:53:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A Communication Lines 0.000

0.000

700-70230  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

0190 Fence (Temp) 750.000

0.000

607-11580  
 

750.000

LF  

4.09000 3,067.50750.000

0.00

0195 Drum Channel Dev 2.500

0.000

630-80360  
 

5.000

EACH

41.00000 102.502.500

0.00

0205 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

2,500.00

CAT 165,415.79104,713.29614,174.84CURRENT AMT0200 $ $ $

$ 165,415.79104,713.29$614,174.84$CURRENT AMTPROJECT TOTAL


